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Westside De-Designation as Source of Drinking Water

Lee Mayfield, Redevelopment Bureau — (562) 570-6172

N/A

Winter 2001

Minor Administrative Costs

Westside Project Area Budget

Summer 2001

Agency retained Targhee to prepare application to the
Regional Water Quality Control Board and assist Agency with
the de-designation of the Westside as a potential source of
drinking water. Targhee has completed a draft application.
PAC reviewed and approved application The application has
been submitted to the RWQCB for consideration.

Await RWQCB decision expected by late fall 2001 at the
earliest.

Strategic Plan for Westside Redevelopment

Lee Mayfield, Redevelopment Bureau — (562) 570-6172

N/A

March 2001

Minor Administrative Costs

Westside Project Area Budget

December 2001

Staff drafted an RFP to hire an independent planning
consultant to work with the PAC and Westside Subcommittee
to develop a 5 year redevelopment action plan. This plan will
identify and prioritize redevelopment activities as well as
potential funding sources and timelines. The RFP was
released and staff held a pre-proposal conference with
potential consultants on August 31, 2001. Proposals due
September 28, 2001

Review proposals and select consultant.

Undergrounding of Utilities

Lee Mayfield, Redevelopment Bureau — (562) 570-6172
N/A

January 2001

Minor Administrative Costs

Westside Project Area Budget

Unknown

Will be addressed as a part of the Strategic Plan.
Agency staff to gather preliminary information for use by
consultant and PAC.
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Alley Abandonment

Lee Mayfield, Redevelopment Bureau — (562) 570-6172
N/A

January 2001

Minor Administrative Costs

Westside Project Area Budget

Unknown

Will be addressed as a part of the Strategic Plan.
Agency staff to gather preliminary information.

Flood Control/Pump Station

Lee Mayfield, Redevelopment Bureau — (562) 570-6172
N/A

January 2001

Minor Administrative Costs

Westside Project Area Budget

Unknown

Will be addressed as a part of the Strategic Plan.
Agency staff to gather preliminary information.

Budget Augmentation to Purchase Residential Properties

Lee Mayfield

N/A

June 2001

$500,000

Special Purpose Funds

Unknown

PAC requested that Special Purpose Funds by allocated to the
Westside to purchase the remaining residential properties.
Staff will obtain estimates for acquisition and relocation costs.

Future Activity in Port and impact on Westside

Lee Mayfield

N/A

August 2001

N/A

N/A

September 2001

Called Hal Duensing and invited him to address the PAC
regarding the Port’s future expansion plans.

Hal will make a presentation to the PAC at September 2001
meeting.
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PAC'’s Ability to influence Port Activities
Lee Mayfield

N/A

August 2001

N/A

N/A

September 2001

Called Assistant City Attorney

Present information to PAC

Agency/PAC Funding Agreement

Lee Mayfield

N/A

August 2001

N/A

N/A

September 2001

City Attorney has drafted agreement for FY 2001-02.
PAC and Agency to execute and approve agreement.

PAC requested copy of Port of Long Beach Traffic Study
Lee Mayfield

N/A

August 2001

N/A

N/A

September 2001

Staff to obtain copies of Port of Long Beach Traffic Study
Executive Summary.

Present copies to PAC Officers at 9/10 Subcommittee mtg.



